

Ref No: Chip: 075/v02/3  
19/04/2012

From:

The School Management Committee

PO Box 87, Chikwina

To:

The Grace Chair, Chipunga Farms Ltd

PO Box 611, Mzuzu

Referring to your letter dated 22<sup>nd</sup> March 2012, in which you asked us to answer some questions. I am hereby to respond to the questions.

- We have agreed to cover labour with the community money in all two houses especially the one who will be helping the bricklayer as well as the community and have paid money to the bricklayer as 25%
- The community have showed the engagement and support to the project by:

Carrying river and dambo sand

Carrying water for the two houses

Levelling the area as 25%

- Due to improper planning by the given quotation, this made us not to plan well, so, this is why the community wanted to use the old irons due to rain. But now we have reserved our plan for putting old irons and we are going to use them for the kitchen. Jens, we are officially requesting you to assist us with some irons to fulfil the gap with 12 iron sheets 10 ft each.
- For the next houses, we are going to speed up than the other house which took us more days or months. We shall do it as soon as we finish pronding all the materials.
- The kitchen will be done by the School Management Committee together with the Community starting on 23<sup>rd</sup> April 2012

I hope you would consider us. We shall work hand in hand with Grace (CDC)

Austin Thindwa (SMC)

Merina Matengere (PTA)